

APPENDIX-IV

Survey Time Schedule

Sl. No.	Activities/Tasks	Responsibility/ Organisation	Revised Time Schedule
1.	Appointment of staff	MHRD/States/UT	May-Oct 2009
2.	Release of first installment to NCERT	MHRD	April 2009
3.	Release of first installment to States/UTs	NCERT	November 2009
4.	Date Users' Conference (One day)	NCERT	May 2009
5.	Development of draft tools, instructions, etc.	NCERT	March-Aug 2009
6.	Development of Guidelines, procedure of data collection, scrutiny checks, etc.	NCERT & NIC	July-Oct, 2009
7.	First Meeting of Advisory Committee of 8 th AISES	NCERT	October 2009
8.	Finalization of tools and Guidelines for Survey Officers	NCERT & NIC	October, 2009
9.	National level meeting of State Survey Officers (two days)	NCERT	October, 2009
10.	Printing of Guidelines and tools in English & Hindi	NCERT	Oct-November 2009
11.	Translation of tools and other materials	State/UT	Oct-November, 2009
12.	Printing of tools (Except in English & Hindi)	State/UT	Nov-December, 2009
13.	Development of data entry software and testing	NIC	Nov-December, 2009
14.	Development of tabulation plan for data analysis	NCERT	Oct-November, 2009
15.	Development and finalization of computer software for data analysis	NIC	December 2009 to March 2010
16.	Despatch of materials to State Survey Officers	NCERT	Nov-December, 2009
17.	Despatch of material to DSOs, BEOs	State/UT	December 2009
18.	Training of Asstt. State Survey, District Survey and Block Education Officers	NCERT, State/UT and NIC	December 2009 to January, 2010
19.	Collection of data	State/UT	January-February 2010
20.	Training of computer personnel of the NIC and DPC (SSA) on data entry and validation software	NIC	January, 2010
21.	Manual scrutiny of data	State/UT/NCERT	February-March, 2010
22.	Handing over of filled-in forms to DPC (SSA)	NCERT/DSU	February-March, 2010
23.	Data entry of Flash Statistics and data entry of schedules	State/UT	March-April, 2010

contd.....

24.	Validation/reconciliation of data and release of flash statistics	State/UT/NIC/DPC (SSA)	April-June, 2010
25.	Training of JPF/Statistics Assistants for collection of post enumeration (One day)	NCERT/State/UT	March-April, 2010
26.	Data Collection of post enumeration, checking of data quality and handing over of filled-in forms to DPC (SSA)	State/UT	May-June 2010
27.	Data entry of post enumeration	DPC (SSA)	July 2010
28.	Processing of data and generation of reports	NIC	July-August, 2010
29.	Software development for retrieval of database	NIC	June-July, 2010
30.	Checking and validation of tables	NCERT/SSU	November 2010 - January 2011
31.	Processing of data of post enumeration	NIC	Feb -April, 2011
32.	Release of final statistics	NCERT	Feb-March, 2011
33.	Handing over of database to NCERT and States/UTs and upload on internet	NIC	April-May, 2011
34.	Concise Report	NCERT	June 2011
35.	Preparation of Comprehensive Report	NCERT	July-September, 2011